

# Cymru Scaffold Inspections

# Scaffold Inspection Database

Prince Charles Hospital, Merthyr Tydfil

Shield Environmental

Tuesday 12th March 2024

Scaffold ID	Scaffolds Erected by	Scaffold Type	Location of Scaffold	Handover Cert No & Date of Issue	Date and Time of Inspection
<b>Dismantled Scaffolds as of 15-6-2023</b>					<b>Last Inspected by Cymru Scaffold</b>
SHE 001	Shield Environmental	Encapsulating Scaffold, Loading Bay & Haki Stairs	Pathology Building		Friday 28th October 2022.
SHE 004	Shield Environmental	Haki Staircase onto Roof of Main Entrance	Hospital Main Entrance		Wednesday 25th January 2023.
SHE 006	Shield Environmental	Edge Protection, Handrails & Toeboards, Swim Pool	Physio Room	HOC 3514	Thursday 12th January 2023
SHE 007	Shield Environmental	Birdcage and Haki Staircase near Physio's Room	Near Physio Room	HOC 3515	Thursday 12th January 2023
SHE 008	Shield Environmental	Hoist and Loading Bay Scaffold	Hospital Main Entrance		Wednesday 25th January 2023
SHE 009	Shield Environmental	Scaffold Staircase, Phase 2.	Physio Room	HOC 4003	Thursday 29th December 2022.
SHE 010	Shield Environmental	Designed Enclosure Scaffold	Physio Room (Enclosure)	HOC 4003	Thursday 29th December 2022.
SHE 011	Shield Environmental	Scaffold Staircase, Phase 2.	Physio Room (Enclosure)	HOC 4003	Thursday 8th December 2022.
SHE 012	Shield Environmental	Edge Protection Scaffold on Roof, Phase B	Roof of Physio Room	HOC 4003	Thursday 8th June 2023 12:00-16:46
SHE 013	Shield Environmental	Designed Scaffold, Incomplete at present	OPD Elevation E1		Thursday 12th January 2023
SHE 014	Shield Environmental	Scaffold Staircase, Theatre 1 Access	Theatre 1 Access		Wednesday 25th January 2023
SHE 015	Shield Environmental	Asbestos Enclosure & Haki Staircase	Courtyard 3		Thursday 29th December 2022.
SHE 016	Shield Environmental	Asbestos Enclosure & Haki Staircase	Courtyard 3		Thursday 1st December 2022.
SHE 017	Shield Environmental	Edge Protection Handrails on New Theatre Roof	Theatre 1 new Roof		Friday 7th October 2022
SHE 018	Shield Environmental	Layher Staircase and Bridged Access Scaffold	WRVS Courtyard		Tuesday 17th October 2023
SHE 019	Shield Environmental	Enclosed Access Scaffold and Birdcage Scaffold	WRVS Courtyard to Thetre 1 & 2		Thursday 12th January 2023
SHE 020	Shield Environmental	Edge Protection Handrails on Theatre 1 Roof	Theatre 1 Roof		Wednesday 15th February 2023.
SHE 021	Shield Environmental	Access Ramp, Theatre 1 from WRVS Loading Bay	Theatre 1 from WRVS Loading Bay		Thursday 24th November 2022.
SHE 022	Shield Environmental	Edge Protection Handrails on Theatre 1 Roof	Theatre 1 Roof		Wednesday 22nd March 2023
SHE 023	Shield Environmental	Edge Protection Handrails on Theatre 1 Roof	Theatre 1 Roof		Tuesday 5th March 2024
SHE 024	Shield Environmental	Layher Staircase and Access Scaffold	Rear of MRI Suite		Thursday 1st December 2022.
SHE 025	Shield Environmental	Layher Staircase in between Courtyards	Lower Courtyard OPD 1 & 2		Thursday 13th April 2023
SHE 026	Shield Environmental	Scaffold Staircase on Roof	Roof into Library Area		Wednesday 18th January 2023.
SHE 027	Shield Environmental	Edge Protection Handrails on Roof	Overlooking OPD Fire Road		Thursday 13th April 2023
SHE 028	Shield Environmental	Scaffold Pod on Max Fax Roof	Max Fax Roof		Friday 23rd September 2022
SHE 029	Shield Environmental	Layher Staircase on Main Roof of Hospital, Lower Max Fax	Lower Max Fax Roof		Thursday 9th March 2023.
SHE 030	Shield Environmental	Edge Protection Handrails on Roof	OPD Courtyard 1 & 2 Roof		Friday 23rd September 2022
SHE 031	Shield Environmental	Access Scaffold below Roof, Theatre 1 Roof	Theatre 1, 500m Rip Front of Hosp		Friday 14th October 2022.
SHE 032	Shield Environmental	Access Scaffold below Roof, Centre Theatre 1 Roof	Theatre 1, 500m Rip Front of Hosp		Friday 28th October 2022.
SHE 033	Shield Environmental	Access Scaffold below Roof, Centre Theatre 1 Roof	Theatre 1, 500m Rip Front of Hosp		Friday 21st October 2022.
SHE 034	Shield Environmental	Edge Protection Handrails, OPD 1 Courtyard	Roof above 1&2 Courtyards		Thursday 5th January 2023.
SHE 035	Shield Environmental	Staircase & Access Way onto Roof	Plant Room A Walkway		Wednesday 9th November 2022.
SHE 036	Shield Environmental	Edge Protection Handrails on Roof	Plant Room A MDU Elevation		Thursday 24th November 2022.
SHE 037	Shield Environmental	Staircase onto Courtyard Birdcage Scaffold	Theatre 1 WRVS Courtyard		Friday 21st October 2022.
SHE 038	Shield Environmental	Access Scaffold, Endoscopy, OPD 2	Endoscopy, OPD 2 Courtyards		Wednesday 16th November 2022.
SHE 039	Shield Environmental	Scaffold Pods on Physiotherapy Roof	Physiotherapy Roof		Thursday 13th April 2023
SHE 040	Shield Environmental	Enclosed Sheeted Scaffold on Max Roof	Max Fax Roof, L Shaped Enclosure		Friday 7th October 2022
SHE 041	Shield Environmental	Edge Protection Handrails on Max Fax, 1st Floor	Max Fax 1st Floor		Thursday 15th December 2022.

SHE 042	Shield Environmental	Scaffold Pod, Elevation E1	Elevation E1, Physio Enclosure		Thursday 8th December 2022.
SHE 043	Shield Environmental	Edge Protection Handrails on Physio Roof	Physio Roof overlooking Hosp Front		Tuesday 28th February 2023
SHE 044	Shield Environmental	Scaffold Staircase to allow access/egress into Max Fax	Max Fax Area		Tuesday 28th February 2023
SHE 045	Shield Environmental	Crash Deck Scaffold, Max Fax Staircase	Max Fax Staircase		Wednesday 9th November 2022.
SHE 046	Shield Environmental	Access Scaffold below Roof, Theatre 1 Roof	Below Roof, Centre Theatre		Friday 14th October 2022.
SHE 047	Shield Environmental	Edge Protection Handrails, ECC Stairwell	ECC Stairwell		Thursday 1st December 2022.
SHE 048	Shield Environmental	Edge Protection Handrails on Roof OPD Courtyards	Roof above OPD Courtyards		Wednesday 9th November 2022.
SHE 049	Shield Environmental	Edge Protection A Frame Handrails Roof OPD Court	Roof above OPD Courtyards		Wednesday 9th November 2022.
SHE 050	Shield Environmental	Sheeted Edge Protection Handrails	Roof above OPD Courtyards		Thursday 1st December 2022.
SHE 051	Shield Environmental	Sheet Scaffolds on Theatre 1 Roof	Theatre 1 Roof	HO 4657	Thursday 5th January 2023.
SHE 052	Shield Environmental	Sheet Scaffolds on Theatre 1 Roof	Theatre 1 Roof	HO 4657	Thursday 5th January 2023.
SHE 053	Shield Environmental	Edge Protection Handrails	Above Hospital Roof		Wednesday 25th January 2023
SHE 054	Shield Environmental	Scaffold Staircase	Leading to WRVS Courtyard		Friday 4th November 2022.
SHE 055	Shield Environmental	Independent Access Scaffold	Library Area Under Roof	HO 4657	Wednesday 25th January 2023
SHE 057	Shield Environmental	Layher Staircase And Working Lift	Elevation E7, Near Tilbury Douglas Offices	HO 4660 Date: 7-11-2022	Wednesday 22nd March 2023
SHE 058	Shield Environmental	Edge Protection Handrails	Max Facs Above Infill	HO 4661	Thursday 5th January 2023.
SHE 059	Shield Environmental	Edge Protection Handrails	Edge Protection Handrails Max Facs		Wednesday 25th January 2023
SHE 060	Shield Environmental	Crash Deck, Max Facs Area	Edge Protection Handrails Max Facs	HO 4665	Thursday 5th January 2023
SHE 061	Shield Environmental	Crash Deck, Max Facs Area	Max Facs Area		Thursday 24th November 2022.
SHE 062	Shield Environmental	Crash Deck And Scaffold Pod	Max Facs Area	HO 4663	Thursday 12th January 2023.
SHE 063	Shield Environmental	Crash Deck Scaffold In Max Facs Area	Max Facs Area		Thursday 24th November 2022.
SHE 064	Shield Environmental	Edge Protection Handrails	Max Fax Area		Thursday 15th December 2022.
SHE 065	Shield Environmental	Scaffold Pod	Near Bin Store		Thursday 8th December 2022.
SHE 066	Shield Environmental	Scaffold Pod	Near Bin Store		Thursday 8th December 2022.
SHE 067	Shield Environmental	Staircase	Max Facs		Thursday 29th December 2022
SHE 068	Shield Environmental	Haki Staircase & Access Scaffold	Infill Area	HO 4672 Date: 25-11-2022	Wednesday 5th April 2023
SHE 069	Shield Environmental	Staircase	Infill Area	HO 4672	Wednesday 22nd February 2023
SHE 070	Shield Environmental	Scaffold Pods And Suspended Crash Deck	Max Facs Roof	HO 4674	Thursday 5th January 2023.
SHE 071	Shield Environmental	Scaffold Pods And Suspended Crash Deck	Max Facs Roof - West Elevation	HO 4670	Thursday 5th January 2023.
SHE 072	Shield Environmental	Working Lift	Max Facs Roof - South Elevation	HO 4671	Thursday 9th March 2023.
SHE 073	Shield Environmental	Scaffold Staircase And Working Lift	Max Facs Area of Building	HO 4668	Thursday 5th January 2023.
SHE 074	Shield Environmental	Scaffold Staircase And Working Lift	Max Facs Area of Building		Thursday 15th December 2022.
SHE 075	Shield Environmental	Edge Protection Handrails, WRVS Courtyard	WRVS Courtyard		Tuesday 17th October 2023
SHE 076	Shield Environmental	Sheeted Enclosure, New Infill, Endoscopy 2	New Infill, Endoscopy 2	HO 4666	Wednesday 15th February 2023.
SHE 077	Shield Environmental	Access Scaffold and Access Ramp	Library Roof	HO 4679	Thursday 13th April 2023
SHE 078	Shield Environmental	Access Scaffold	Above ECC Stairwell		Thursday 15th December 2022
SHE 079	Shield Environmental	Access Staircase, ECC Stairwell	ECC Stairwell	HO 4678 & 5054	Wednesday 8th March 2023
SHE 080	Shield Environmental	Haki Staircase and Edge Protection Scaffolds	Link Steelwork	HO 4686 Date: 18-1-2023	Thursday 4th May 2023
SHE 081	Shield Environmental	56m Edge Protection Handrails, Near Physio Roof	Physiotherapy Roof	HO 4682	Thursday 12th January 2023
SHE 082	Shield Environmental	Access Scaffold on Max Facs Roof	Max Facs Roof	HO 4669 & HO 4667	Thursday 29th December 2022.
SHE 083	Shield Environmental	Access Scaffold, ECC Stairwell	ECC Stairwell		Wednesday 25th January 2023
SHE 084	Crash Deck & Access Scaffold	Endoscopy Building		HO 4683 & 4684 HO 5086 Date: 20-4	Wednesday 5th July 2023
SHE 085	Crash Deck & Access Scaffold	Endoscopy Building		HO 4683 & 4684 HO 5086 Date: 20-4	Wednesday 5th July 2023
SHE 086	Shield Environmental		Rear of Estates Building		Thursday 11th May 2023
SHE 087	Shield Environmental	Haki Staircase and Edge Protection Scaffolds	Endoscopy	HO 4686 Date: 18-1-2023	Thursday 8th June 2023

SHE 088	Shield Environmental	Edge Protection Handrails	Endoscopy	HO	Wednesday 15th February 2023.
SHE 090	Shield Environmental	Edge Protection Handrails & Staircase	Steelwork above Theatres	HO 4691 Date: 18-1-2023	Thursday 4th May 2023
SHE 091	Shield Environmental	Access Scaffold	WRVS Compound	HO 4689 Date: 18-1-2023	Thursday 18th May 2023
SHE 093	Edge Protection Handrails	Physiotherapy Roof		HO 4687 Date: 19-1-2023	Wednesday 21st June 2023 09:30-15:20
SHE 094	Layher Staircase & Edge Protection	Physiotherapy Roof		HO 4693 Date: 23-1-2023	Tuesday 27th June 2023 12:00-18:00
SHE 095	Shield Environmental	Crash Desk	Ground Floor, Max Facs	HO 4694 Date: 23-1-2023	Wednesday 25th January 2023
SHE 096	Shield Environmental	Crash Desk	Ground Floor, OPD	HO 4695 Date: 23-1-2023	Thursday 9th February 2023
SHE 097	Shield Environmental	Monoflex Scaffold Pod	Physiotherapy Roof		Thursday 9th March 2023.
SHE 098	Shield Environmental	Edge Protection Handrails	Max Facs	HO 4770 Date: 31-1-2023	Wednesday 22nd March 2023
SHE 099	Shield Environmental	Near Bin Stores	Near Bin Store		Wednesday 8th March 2023.
SHE 100	Shield Environmental	Monoflex Scaffold Pod	Physiotherapy Roof	HO 4696	Thursday 9th March 2023.
SHE 101	Shield Environmental	Access Scaffold	Max Facs Coffee Shop Courtyard	HO 4699 Date: 31-1-2023	Wednesday 22nd March 2023
SHE 102	Shield Environmental	Edge Protection Handrails	Elevation E7, 1st Floor		Thursday 13th April 2023
SHE 103	Shield Environmental	Access Scaffold	Theatre 2	HO 5052	Wednesday 22nd February 2023
SHE 104	Shield Environmental	Haki Staircase	Christmas Tree Courtyard	HO 5074 Date: 28-3-2023	Thursday 8th June 2023
SHE 105	Shield Environmental	Access Scaffold	Theatre 2	HO 5055	Thursday 9th March 2023.
SHE 106	Shield Environmental	Scaffold Staircases, 1 x 5 Steps & 1 x 3 Steps	Data Link	HO 5059 Date: 27-2-2023	Wednesday 22nd March 2023
SHE 107	Shield Environmental	Edge Protection Handrails	Infill Link	HO 5053 Date: 15-2-2023	Thursday 4th May 2023
SHE 108	Shield Environmental	Edge Protection Handrails	Infill Link	HO 5053 Date: 15-2-2023	Thursday 4th May 2023
SHE 110	Shield Environmental	Enclosed Scaffold	Trauma Unit	HO 5062 Date: 6-3-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5090 Date: 25-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5089 Date: 25-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5087 Date: 20-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5085 Date: 20-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5083 Date: 20-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5082 Date: 20-4-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5070 Date: 21-3-2023	Thursday 8th June 2023
SHE 110	Shield Environmental	Trauma Unit Handovers	Trauma Unit	HO 5062 Date: 6-3-2023	Thursday 8th June 2023
SHE 111	Shield Environmental	Haki Staircase	Infill Link	HO 5064 Date: 9-3-2023	Thursday 11th May 2023
SHE 112	Shield Environmental	10m Edge Protection Handrails	Max Fac 1st Floor	HO 5066 Date: 14-3-2023	Wednesday 22nd March 2023
SHE 115	Shield Environmental	Edge Protection Handrails	Max Facs Area	HO: 4770	Thursday 20th April 2023
SHE 116	Shield Environmental	Access Scaffold & Edge Protection Scaffold	Roof Area, Max Facs Coffee Shop Courtyard		Tuesday 17th October 2023
SHE 117	Shield Environmental	75m Triple Handrail, Edge Protection Handrails	Therapies Roof Area	HO 5069 Date: 20-3-2023	Wednesday 5th July 2023
SHE 121	Shield Environmental	Edge Protection Handrails	Therapies Ground Floor	HO 5078 Date: 5-4-2023	Tuesday 27th June 2023
SHE 122	Shield Environmental	Edge Protection Handrails	Therapies Ground Floor	HO 5068 Date: 16-3-2023	Tuesday 27th June 2023
SHE 123	Shield Environmental	Edge Protection Handrails	Therapies Ground Floor	HO 5075 Date: 4-4-2023	Tuesday 27th June 2023
SHE 125	Shield Environmental	Edge Protection Handrails	Atrina 1st Floor	HO 5077 Date: 5-4-2023	Thursday 8th June 2023
SHE 126	Shield Environmental	Access Scaffold & Edge Protection Scaffold	Therapies Ground Floor	HO 5091 Date: 27-4-2023	Thursday 1st June 2023
SHE 127	Shield Environmental	Edge Protection Handrails near Therapies	Therapies	HO 5076 Date: 4-4-2023	Thursday 27th April 2023
SHE 129	Shield Environmental	10m Independent Scaffold, 2 Lifts & Edge Protection	Hydro Pool/Gym Area	HO 5092 Date: 2-5-2023	Thursday 11th May 2023
SHE 130	Shield Environmental	Edge Protection Handrails	Physios Roof	HO 5093 Date: 2-5-2023	Wednesday 16th August 2023
SHE 131	Shield Environmental	Edge Protection Handrails	Opposite Plant Room B		Thursday 8th June 2023
SHE 132	Shield Environmental	Access Scaffold & Haki Staircase	Plant Room C		Thursday 11th May 2023
SHE 133	Shield Environmental	Edge Protection Handrails, Plant Room C	Plant Room C	HO 5081 Date: 20-4-2023	Thursday 15th June 2023
SHE 137	Shield Environmental	Edge Protection Handrails, Plant Room C	Plant Room C	HO 5081 Date: 20-4-2023	Wednesday 5th July 2023

SHE 138	Shield Environmental	Access Scaffold at Trauma Unit	Trauma Unit	HO 4457 Date: 5-6-2023	Wednesday 27th September 2023
SHE 142	Shield Environmental	Edge Protection Handrails, Rear of Plant Room B	Rear of Plant Room B		Wednesday 16th August 2023
SHE 144 & 145	Shield Environmental	Edge Protection Handrails, 1st Floor, Attrina	1st Floor Attrina		Wednesday 26th July 2023
SHE 146 & 147	Shield Environmental	Edge Protection Handrails, 1st Floor, Attrina	1st Floor Attrina		Wednesday 26th July 2023
SHE 148	Shield Environmental	Edge Protection Handrails, Trauma Unit	Edge Protection Handrails, Trauma Unit		Thursday 7th September 2023
SHE 150	Shield Environmental	Edge Protection Handrails, Therpaies Ground Floor	Therapies Ground Floor		Wednesday 12th July 2023
SHE 151	Shield Environmental	Edge Protection Handrails & 3m Hanger in Plant Room C	Plant Room C	HO: 117529 Date: 17-9-2023	Tuesday 13th February 2024
SHE 152	Shield Environmental	Edge Protection Handrails & 3m Hanger in Plant Room C	Plant Room C	HO: 117529 Date: 17-9-2024	Tuesday 13th February 2024
SHE 154	Shield Environmental	Edge Protection Handrails, Plant Room D	Plant Room D		Tuesday 17th October 2023
SHE 157	Shield Environmental	Edge Protection Handrails inside Building	Trauma Unit		Monday 6th November 2023
SHE 159	Shield Environmental	Guardrails above Void	Plant Room C	HO 5410 Date: 27-9-2023	Thursday 18th January 2024
SHE 160	Shield Environmental	Birdcage Scaffold for Cable Trays, 6m x 3m x 4m Wide	Plant Room C	HO: 5411 Date: 16-10-2023	Tuesday 17th October 2023
SHE 161	Shield Environmental	Layher Staircase	WRVS Courtyard		Monday 4th December 2023
SHE 162	Shield Environmental	Enclosure Scaffold, Stair Tower 1	Stair Tower 1	HO: ???? Date: ??????	Monday 11th December 2023
SHE 164	Shield Environmental	Edge Protection Handrails on Roof	Plant Room C	HO: ???? Date: ??????	Thursday 18th January 2024
SHE 165	Shield Environmental	Edge Protection Handrails on Roof	Plant Room C	HO: ???? Date: ??????	Thursday 18th January 2024
SHE 167	Shield Environmental	Haki Staircase, Plant Room C	Plant Room C	HO: ???? Date: ??????	Thursday 18th January 2024
SHE 168	Shield Environmental	Haki Staircase, Plant Room C	Plant Room C	HO: ???? Date: ??????	Thursday 18th January 2024
SHE 171	Shield Environmental	Haki Staircase and Edge Protection Scaffold , Plant Room C	Plant Room C	HO: ???? Date: ??????	Thursday 8th February 2024
SHE 175	Shield Environmental	Edge Protection, & Handrails on Roof	Plant Room C	????? ???????	Monday 26th February 2024
<b>Dismantled Scaffolds as of 23-9-2022</b>					
PCH 077	Shield Environmental	Encapsulating Scaffold, Haki Staircase and Buttress	Courtyard 4		Tuesday 5th October 2021
PCH 093	Shield Environmental	Protection Walkway & Independet Access Scaffold	Pathology Lab		Wednesday 9th March 2022
PCH 102	Shield Environmental	Steel Stair Case and Bridged Walkway	Roof of Old Kitchen		Wednesday 2nd March 2022
PCH 103	Lyndon Scaffold	Crash Deck Scaffold in MDU Building	MDU Building		Tuesday 25th January 2022
PCH 104	Shield Environmental	Haki Staircase and Access Tower Scaffold	Hospital Main Entrance		Tuesday 1st February 2022
PCH 107	Shield Environmental	Haki Staircase and Lifting Gear Scaffold	RBS Coffee Courtyard		Thursday 26th May 2022
PCH 108	Shield Environmental	Haki Staircase and Lifting Gear Scaffold	OPD Courtyard 1		Thursday 23rd June 2022
PCH 110	Shield Environmental	Haki Staircase and 1x Working Lift Access Scaffold	MRI Building		Thursday 12th August 2022
PCH 112	Shield Environmental	Edge Protection, & Handrails on Roof	Main Entrance Roof		Wednesday 5th May 2022
PCH 125	Shield Environmental	Bridged Access Way, Staircase and Sheeted Enclosure	Max Fax Airlock		Friday 19th August 2022
PCH 126	Shield Environmental	Haki Staircase & Loading Bay on Roof of Main Entrance	Max Fax Airlock		????????
PCH 127	Shield Environmental	Crash Deck adjacent to Sheeted Enclosure	Old kitchen Building		Wednesday 9th March 2022
PCH 130	Shield Environmental	Independent Access Scaffold	Courtyards		Wednesday 16th March 2022
PCH 135	Shield Environmental	Access Scaffold Birdcage & Haki Staircase	Elevation E8	HOC 3567	Thursday 21st July 2022
PCH 136	Shield Environmental	Access Scaffold Birdcage, Enclosure Scaffold	MRI Roof	HOC 3569	Thursday 21st July 2022
PCH 138	Shield Environmental	Access Scaffold Birdcage, Coutyard next to Crane	ECC Courtyard Crane Access	HOC 3565	Thursday 21st July 2022
PCH 140	Shield Environmental	Incomplete Birdcage Scaffold	RBS Building		Friday 12th August 2022
PCH 141	Shield Environmental	Asbestos Enclosure	Roof Pods		Wednesday 1st June 2022
PCH 142	Shield Environmental	Asbestos Enclosure	Roof Pods		Wednesday 1st June 2022
PCH 143	Shield Environmental	Asbestos Enclosure	Roof Pods		Wednesday 1st June 2022
PCH 144	Shield Environmental	Scaffold Staircase leading to Elevation E8 Scaffold	Internal of Elevation E8		Wednesday 1st June 2022
PCH 146	Shield Environmental	Asbestos Enclosure	Roof Pods		Wednesday 18th May 2022
PCH 147	Shield Environmental	Birdcage Scaffold above OPD Courtyard	Above OPD Courtyard		Wednesday 1st June 2022
PCH 152	Shield Environmental	Asbestos Enclosure	Roof Pods		Thursday 23rd June 2022
PCH 153	Shield Environmental	Asbestos Enclosure	Roof Pods		Thursday 23rd June 2022
PCH 154	Shield Environmental	OPD Plant Room B, Courtyards 1 & 2	Courtyards 1 & 2		Friday 19th August 2022
PCH 155	Shield Environmental	Asbestos Enclosure	Roof Pods		Thursday 23rd June 2022

PCH 156	Shield Environmental	Asbestos Enclosure	Roof Pods		Thursday 23rd June 2022
PCH 157	Shield Environmental	Scaffold Staircase x 3 Steps Leading to Elevation E8	Elevation E8		Friday 12th August 2022
PCH 158	Shield Environmental	Asbestos Enclosure, Elevation E7	Elevation E7		Friday 12th August 2022
PCH 160	Shield Environmental	Layher Staircase, Courtyards 1 & 2	Courtyards 1 & 2		Friday 12th August 2022
PCH 165	Shield Environmental	Layher Staircase Leading To Courtyards			Thursday 21st July 2022
PCH 166	Shield Environmental	Independent Access Scaffold, Theatre 1 Roof (Internal)	Theatre 1 Roof (Internal)		Thursday 4th August 2022
PCH 181	Shield Environmental	Independent Access Scaffold	Below Theatre 1 Roof		Friday 19th August 2022
PCH 185	Shield Environmental	Edge Protection Handrails on Roof	Roof above Courtyards		Friday 19th August 2022 09:00-15:00
PCH 186	Shield Environmental	Independent Access Scaffold & Layher Staircase	MRI Suite		Friday 19th August 2022 09:00-15:00

These are the findings and recommendations that the Advanced Scaffold Inspector, Don Murray (Cymru Scaffold Inspections) reported after the Scaffold Inspect